

WORK CHANGE DIRECTIVE (WCD) NO. 005

---

**PROJECT:** Southeast Area Service Trunks (WT1105)

---

**OWNER:** City of League City

**ENGINEER:** Sander Engineering Corporation

**CONTRACTOR:** n/a

---

You are directed to make the following changes in the Contract:

**DESCRIPTION AND REASON FOR THIS WCD:**

This work change directive is requested to provide updated Project documents (plans, permits, etc.). In the time since this project was designed, a new section of Tuscan Lakes was constructed which provided a portion of the remaining waterline along Tuscan Lakes Boulevard. The plans need to be updated to reflect this waterline to ensure our tie in lines up, survey data needs to be updated due to easement purchases, resubmit plans to TxDOT, gas pipeline companies and TCEQ. This effort is expected to cost \$34,040.60. In addition to this cost, a budget for resetting survey control points during construction is being included in the amount of \$11,000. This will allow us to make any unforeseen adjustments to survey points as necessary during construction.

**DESCRIBE CONTRACT PRICE (INCREASE/DECREASE) CHANGE FOR THIS WCD:**

Price increase is to cover additional design modifications, plan updates and permit submittals.

**ATTACHMENTS:**

---

**CHANGES IN CONTRACT PRICE**

<b>ORIGINAL CONTRACT PRICE:</b>	<b>\$ 370,150.00</b>
<b>NET CHANGES FROM PREVIOUS WCDS:</b>	<b>\$ 36,458.00</b>
<b>CHANGE BY THIS WCD:</b>	<b>\$ 45,040.60</b>
<b>CONTRACT PRICE WITH ALL APPROVED WCDS:</b>	<b>\$ 451,648.60</b>

---

**CHANGES OR EXTENSIONS IN CONTRACT TIME**

<b>ORIGINAL CONTRACT TIME:</b>	<u>          </u> Calendar Days
<b>INCREASED TIME FROM PREVIOUS WCDS:</b>	<u>          </u> Calendar Days
<b>INCREASED TIME FROM THIS WCD:</b>	<u>          </u> Calendar Days
<b>REVISED CONTRACT TIME:</b>	<u>          </u> Calendars Days

---

**RECOMMENDED BY:** \_\_\_\_\_  
Anthony Talluto, Project Manager

**DATE:** \_\_\_\_\_

**OWNER APPROVAL BY:** \_\_\_\_\_  
John Baumgartner, City Manager

**DATE:** \_\_\_\_\_