



City of League City, TX

300 West Walker
League City TX 77573

Text File

File Number: 20-0183

Agenda Date: 4/28/2020

Version: 1

Status: Draft

In Control: Budget and Project Management

File Type: Agenda Item

Title

Consider and take action on a resolution authorizing Change Order No. 2 with Conrad Construction Company, Ltd. for the Downtown Revitalization Plan - Park Avenue Reconstruction Project (ED1503) in an amount of \$87,529.23 for a total increased contract amount of \$1,213,202.31 (Director of Budget & Project Management)

..Background:

Approval of this item will authorize Change Order No. 2 with Conrad Construction Company, Ltd. for the Downtown Revitalization Plan - Park Avenue Reconstruction Project (ED1503) in an amount of \$87,529.23.

On February 12, 2019, City Council awarded the construction contract for the Downtown Revitalization Plan - Park Avenue Reconstruction Project to Conrad Construction Company, Ltd. in the amount of \$1,050,418. Council approved Change Order No. 1 (comprised of work change directives 1-4), totaling \$75,255.08, on November 19, 2019.

Change Order No. 2 represents additional quantities of contract items that resulted from field directed changes and unforeseen conditions, and additional scope added to this project.

With approval of Change Order No. 2, the contract amount will be adjusted as follows:

Original Contract Amount	\$ 1,050,418.00
Change Order No. 1	\$ 75,255.08
<u>Change Order No. 2</u>	<u>\$ 87,529.23</u>
Adjusted Contract Amount	\$ 1,213,202.31

Attachments:

1. Data Sheet
2. Proposed Resolution
3. Change Order No. 2
4. Original Agreement
5. Approved Change Order No. 1
6. Project Map

FUNDING

(x) Funding in the amount of \$87,529.23 is available from Reinvestment Cash (\$3,657) with expenses charged to ED1503-CONSTRUCT-CONSTRUCT-RE CASH and 2017 CO Issue (\$83,872.23) with expenses charged to ED1503- CONSTRUCT-CONSTRUCT-2017CO

STRATEGIC PLANNING

{X} NOT APPLICABLE