

RESOLUTION NO. 2016-

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
FOR A CONTRACT WITH TIKON GROUP, INC. FOR THE
2014 WATER LINE IMPROVEMENT PROJECT (WT1302) TO
INCREASE THE CONTRACT AMOUNT BY \$61,994.00 AND
OTHER RELATED MATTERS

WHEREAS, the City Council of the City of League City, Texas, approved a contract for the 2014 Water Line Improvement Project (WT1302) with Tikcon Group, Inc. for a total amount not to exceed \$1,331,820.00; and

WHEREAS, Change Order No. 1 will authorize the construction of water line improvements/upgrades for Columbia Memorial Parkway, between Delesandri Road and the Lake Haven Apartments and will increase the contract by \$61,994.00 and add 45 days to the contract term.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF LEAGUE CITY, TEXAS, as follows:

Section 1. The facts and opinions in the preamble of this Resolution are true and correct and incorporated into this resolution.

Section 2. The City Council of the City of League City, Texas hereby approves and authorizes Change Order No. 1 with Tikon Group, Inc. for the 2014 Water Line Improvement Project to increase the contract price by \$61,994.00, bringing the contract total to \$1,393,814.00 and extending the contract term by 45 days.

Section 3. The City Manager or his designee is hereby authorized to execute any document necessary to completed this transaction.

Section 4. All resolutions and agreements and parts of resolutions and agreements in conflict herewith are hereby repealed to the extent of the conflict only.

Section 5. It is hereby found and determined that the meeting at which this resolution was passed was open to the public and that advance public notice of the time, place and purpose of said meeting was given as required by law.

PASSED AND APPROVED the _____ day of _____, 2016.

PAT HALLISEY
Mayor

ATTEST:

DIANA M. STAPP
City Secretary

APPROVED AS TO FORM:

NGHIEM V. DOAN
City Attorney