

WORK CHANGE DIRECTIVE (WCD) NO. 002

PROJECT: Storm Water Improvements 2013 - Nottingham and Interurban Ditches

OWNER: City of League City

ENGINEER: Jackie L. Murphy, P.E.

CONTRACTOR: AECOM

You are directed to make the following changes in the Contract:

DESCRIPTION AND REASON FOR THIS WCD:

This work change directive modifies the ditch design parameters so as to avoid "the need for an environmental permit from the USACE" and the "mitigation cost and those associated with USACE stream bank mitigation" (estimated to be in the \$300,000 dollars range).

DESCRIBE CONTRACT PRICE (INCREASE/DECREASE) CHANGE FOR THIS WCD:

Price increase is to provide for additional professional engineering services in the amount of \$32,740.75, an increase of $\$32,740.75/\$320,451.00 = 10.2\%$.

ATTACHMENTS:

Proposal for Professional Engineering Services, AECOM Technical Services, Inc. (dated June 2, 2014); and Council Item 4/30/2012/10B approved for PE & E Services in the amount of \$320,451.00; and Council Item 3/26/2013/10E approved for Environmental Permitting in the amount of \$61,100.00.

CHANGES IN CONTRACT PRICE

ORIGINAL CONTRACT PRICE:	\$ 320,451.00
NET CHANGES FROM PREVIOUS WCDs:	\$ 61,100.00
CHANGE BY THIS WCD:	\$ 32,740.75
CONTRACT PRICE WITH ALL APPROVED WCDs:	\$ 414,291.75

CHANGES OR EXTENSIONS IN CONTRACT TIME


ORIGINAL CONTRACT TIME:	322 Calendar Days
INCREASED TIME FROM PREVIOUS WCDs:	+365 to 547 Calendar Days
INCREASED TIME FROM THIS WCD:	42 Calendar Days
REVISED CONTRACT TIME:	729 to 911 Calendar Days

SUBMITTED BY:


Jackie Murphy, Sr. Civil Engineer

DATE: 7-7-14

RECOMMENDED BY:


Jackie Murphy, Sr. Civil Engineer

DATE: 7-7-14

OWNER APPROVAL BY:


John Baumgartner, Deputy City Manager

DATE: 7-8-14