

## EXHIBIT "A"



1160 Dairy Ashford, Suite 500, Houston, Texas 77079

T 281 589 7257 E email@klotz.com W www.rpsgroup.com | www.klotz.com

January 18, 2017

Mr. John Baumgartner, P.E.  
Interim City Manager  
City of League City  
1535 Dickinson Ave  
League City, TX 77573

Re: Proposal for Five Corners Improvements Supplemental #2  
(FM 518/FM 270/FM 2094)  
RPS Klotz Associates Project No. 0243.009.000

Dear Mr. Baumgartner:

Attached for your review is the fee proposal for Supplemental #2 to the Five Corners design contract. The proposal is a request for additional funds for Design and Construction Phase Services in the amount of \$49,883.75.

Scope of Additional Design Services– Lump Sum – \$44,883.75

- 1) Additional coordination required with City's surveyor to produce Survey Control sheets.
- 2) Revisions to CADD files due to a datum adjustment by the City's surveyor at the 90% submittal.
- 3) Additional Project Management due to the letting date being revised from the project has been extended from an original letting date of July 2015 to January 2017.

Scope of Construction Phase Services – Hourly Not to Exceed \$5,000  
(Rates in attached Fee Estimate)

- 1) Limited Construction Phase services including pre-construction meetings, site visits, shop drawing approval, responding to RFIs, and issuing change orders as directed by the City.
- 2) The Engineer shall inform the City of a request for Construction Phase Services by e-mail, along with a description of the task and fee, for approval prior to starting the work.

Attached please find a detailed Fee Estimate. If you need any additional information, please feel free to call me at 281-589-7257.

Sincerely,

A handwritten signature in blue ink that reads "Tom Ramsey". The signature is fluid and cursive, with the first name "Tom" and last name "Ramsey" clearly distinguishable.

Tom S. Ramsey, P.E.  
Senior Vice President

TSR:ng

Attachments: Exhibit A – Fee Schedule

Cc: Mr. Steven Pike, P.E., RPS Klotz Associates

**\$44,883.75**