



## Texas General Land Office Disaster Recovery

### Construction Contract Change Order Request Form

<b>Engineer:</b> Cobb, Fendley & Associates, Inc. 1920 Country Place Parkway, Suite 310 Pearland, Texas 77584  <b>Phone No.:</b> 281-993-4952	<b>Owner:</b> City of League City 300 W. Walker League City, Texas 77573  <b>Phone No.:</b> 281-554-1000	<b>Contractor:</b> Paskey Incorporated 128 South 8 <sup>th</sup> Street La Porte, Texas 77571  <b>Agreement Date:</b> 3/8/2016 <b>Phone No.:</b> 281-941-9321
<b>Date:</b> 8/2/2016 <b>Project Code No.:</b> 1212-026-03 <b>Bid Package No.:</b> 220609-1_BID1	<b>Contract For:</b> Shellside Drainage Improvements	<b>GLO Contract No.:</b> 13-179-000-7292  <b>Change Order No.:</b> 1

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Changes: Quantities, Units, Unit Prices, Change in Completion Scheduled, Etc.	Decrease in Contract Price	Increase in Contract Price
1	Mult. Box Straight Headwall for 3-4'x2' RCB, Bid Item No. 36, 1 EA @ \$26,325.00/EA		\$26,325.00
2	Hydro Mulch Seeding, Bid Item No. 47, 2.81 AC @ \$1,399.00/AC	(\$3,931.19)	
3	Remove and Dispose of 12" Storm Sewer Pipe, Bid Item No. 48, 4 LF @ \$11.00/LF	(\$3,124.00)	

4	Remove and Dispose of 15" Storm Sewer Pipe, Bid Item No. 49, 518 LF @ \$11.00/LF	(\$5,698.00)	
5	Remove and Dispose of 18" Storm Sewer Pipe, Bid Item No. 50, 23 LF @ \$11.00/LF	(\$253.00)	
6	Remove and Dispose of 24" Storm Sewer Pipe, Bid Item No. 51, 3 LF @ \$11.00/LF		\$33.00
7	Removing Stabilized Base and Asphalt Pavement (All Thicknesses), Bid Item No. 52, 1,807 SY @ \$3.93/SY		\$7,101.51
8	Removing Concrete Driveways (All Thicknesses), Bid Item No. 53, 461 SY @ \$3.93/SY		\$1,811.73
9	Dense-Graded Hot-Mixed Asphalt (Method), Type D, (2-Inch Thickness), Bid Item No. 54, 19 TONS @ \$152.42/TON		\$2,895.98
10	6-Inch Flexible Base (Limestone), Including Tack Coat, Bid Item No. 56, 195 TONS @ \$40.65/TON	(\$7,926.75)	
11	8-Inch Flexible Base (Limestone), Including Tack Coat, Bid Item No. 57, 83 TONS @ 48.02/TON	(\$3,985.66)	
12	Driveways, Reinforced Concrete (4-Inch Thickness), Bid Item No. 58, 756 SY @ \$62.23/SY	(\$47,045.88)	
13	2-Inch Compacted Bank Sand, Bid Item No. 59, 756 SY @ \$2.07/SY	(\$1,564.92)	
14	Roadside Ditch Grading, Bid Item No. 60, 5,768 LF @ \$9.31/LF	(\$53,700.08)	
15	3'x3' Junction Box Structure, Bid Item No. 61, 1 EA @ \$1,480.00/EA	(\$1,480.00)	

16	15" RCP Storm Sewer (Class III) Tongue & Groove, Bid Item No. 62, 10 LF @ \$36.59/LF	(\$365.90)	
17	18" RCP Storm Sewer (Class III) Tongue & Groove, Bid Item No. 63, 1,861 LF @ \$38.90/LF	(\$72,392.90)	
18	24" RCP Storm Sewer (Class III) Tongue & Groove, Bid Item No. 64, 556 LF @ \$46.03/LF		\$25,592.68
19	Type D-Inlet, Bid Item No. 66, 2 EA @ \$1,515.00/EA	(\$3,030.00)	
20	Driveway Headwall for Single Barrel, Bid Item No. 71, 2 EA @ \$3,020.00/EA		\$6,040.00
21	Driveway Headwall for Double Barrel, Bid Item No. 72, 12 EA @ \$3,250.00/EA		\$39,000.00
22	6-Inch Curb, Bid Item No. 74, 1,094 LF @ \$9.13/LF		\$9,988.22
23	Driveways, Reinforced Concrete (6-Inch Thickness) , Bid Item No. 75, 1,234 SY @ \$82.80/SY		\$102,175.20
24	Cement Stabilized Sand, Bid Item No. 76, 675 TONS @ \$32.50/TON		\$21,937.50
<u>Change in Contract Price</u>		<u>Change in Contract Time (Calendar Days)</u>	
Original Contract Price: \$3,462,251.78		Original Contract Time: 300 days	
Previous Change Order(s): No. to No. \$0.00		Net Change From Previous Change Orders: 0 days	
Contract Price Prior to this Change Order: \$3,462,251.78		Contract Time Prior to this Change Order: 300 days	



Net Increase/Decrease of this Change Order: \$38,402.54	Net Increase/Decrease of this Change Order: 0 days
Contract Price With all Approved Change Orders: \$3,500,654.32	Contract Time With all Change Orders: 300 days
Cumulative Percent Change in Contract Price (+/-): +1.11%	Grantee Contract End Date: (mm/dd/yy) 12/31/2018
Construction Contract Start Date: (mm/dd/yy) 3/8/2016	Construction Contract End Date: (mm/dd/yy) 8/4/2016

Reimbursements of costs included in this change order are subject to review by the GLO-DR program.

\* This document may be executed prior to submission for GLO-DR program review, but all parties involved will be held responsible if the change order or the amendment warranted as a result of this change order is not in compliance with CDBG or HUD requirements.

RECOMMENDED:

By: Kimberly Waddell  
ENGINEER

Date: 8-16-16

APPROVED:

By: [Signature]  
OWNER

Date: 8-17-16

ACCEPTED:

By: [Signature]  
CONTRACTOR

Date: 8-16-16


### JUSTIFICATION FOR CHANGE

1. Will this Change Order increase or decrease the number of beneficiaries?				<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
If there is a change, how many beneficiaries will be affected?				Total ____ L/M ____		
2. Effect of this change on scope of work:				<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
3. Effect on operation and maintenance costs:				<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
4. Are all prices in the change order dependent upon unit prices found in the original bid?				<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No		
If "No", explain: Items 12-16 are additional items to the original bid due to changes in field conditions.						
5. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction?				<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No		
If "Yes", is an Environmental Re-assessment required?						
6. Is the Texas Commission on Environmental Quality (TCEQ) clearance still valid? (if applicable)				<input type="checkbox"/> Yes	<input type="checkbox"/> No	
7. Is the TCEQ permit approval still valid? (sewer projects only)				<input type="checkbox"/> Yes	<input type="checkbox"/> No	
8. Are the handicapped access requirements/approval still valid? (if applicable)				<input type="checkbox"/> Yes	<input type="checkbox"/> No	
9. Are other Disaster Recovery contractual special condition clearance still valid?				<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No	
(If no, specify):						

**NOTE:**

- \* Generally, a cumulative change in the contract price in excess of 25% cannot be reviewed (18% **decrease** for counties).





<p><b>NOTES</b></p> <p>1. SEE SHEET 1212-026-03 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p> <p>2. SEE SHEET 1212-026-04 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p> <p>3. SEE SHEET 1212-026-05 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p> <p>4. SEE SHEET 1212-026-06 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p> <p>5. SEE SHEET 1212-026-07 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p> <p>6. SEE SHEET 1212-026-08 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p> <p>7. SEE SHEET 1212-026-09 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p> <p>8. SEE SHEET 1212-026-10 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p> <p>9. SEE SHEET 1212-026-11 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p> <p>10. SEE SHEET 1212-026-12 FOR SHELLSIDE DRAINAGE IMPROVEMENTS.</p>										
<p><b>REVISIONS</b></p> <table border="1"> <thead> <tr> <th>NO.</th> <th>DATE</th> <th>DESCRIPTION</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>12/12/2012</td> <td>ISSUED FOR PERMIT</td> </tr> <tr> <td>2</td> <td>06/01/2016</td> <td>REVISIONS</td> </tr> </tbody> </table>		NO.	DATE	DESCRIPTION	1	12/12/2012	ISSUED FOR PERMIT	2	06/01/2016	REVISIONS
NO.	DATE	DESCRIPTION								
1	12/12/2012	ISSUED FOR PERMIT								
2	06/01/2016	REVISIONS								
<p><b>PROJECT INFORMATION</b></p> <p><b>CITY OF LEAGUE CITY, TEXAS</b></p> <p><b>CobbRendley</b></p> <p>1305 County Road 100, Suite 310 League City, Texas 77581 281.483.4127   281.483.4128 www.cobblendley.com</p> <p><b>JOB No. 1212-026-03</b></p>										
<p><b>SHELLSIDE DRAINAGE IMPROVEMENTS</b></p> <p><b>OPTION A</b></p> <p><b>FM 546 TO OLIVE</b></p>										
<p><b>SUBMITTED:</b> SCALE 1"=150'</p> <p><b>DESIGNED BY:</b> JAV</p> <p><b>DRAWN BY:</b> JAV</p> <p><b>CHECKED BY:</b> JAV</p> <p><b>DATE:</b> JUNE 2016</p> <p><b>PROJECT NO.:</b> 1212-026-03</p> <p><b>PROJECT NAME:</b> SHELLSIDE DRAINAGE IMPROVEMENTS</p> <p><b>PROJECT LOCATION:</b> FM 546 TO OLIVE</p> <p><b>PROJECT OWNER:</b> F.B. NO.</p>										