

RESOLUTION NO. 201\_\_-

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 WITH RJ CONSTRUCTION COMPANY, INC. FOR THE WESTOVER PARK LIFT STATION AND FORCE MAIN IMPROVEMENTS PROJECT (WW1801B) TO INCREASE THE CONTRACT AMOUNT BY \$98,809.01

WHEREAS, the City of League City, Texas, approved a construction contract for the Westover Park Lift Station and Force Main Improvements Project (WW1801B) with RJ Construction Company, Inc. for a total amount of \$1,440,875.00; and

WHEREAS, Change Order No. 1 will authorize the adjustments to the contract and will increase the contract amount by \$98,809.01.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF LEAGUE CITY, TEXAS, as follows:

Section 1. The facts and opinions in the preamble of this Resolution are true and correct and incorporated into this resolution.

Section 2. The City Council of the City of League City hereby approves and authorizes Change Order No. 1 with RJ Construction Company, Inc. for the Westover Park Lift Station and Force Main Improvements Project to increase the contract amount by \$98,809.01, bringing the contract amount to \$1,539,684.01.

Section 3. The City Manager or his designee is authorized to execute all documents necessary to complete this transaction.

Section 4. All resolutions and agreements and parts of resolutions and agreements in conflict herewith are hereby repealed to the extent of the conflict only.

Section 5. It is hereby found and determined that the meeting at which this resolution was passed was open to the public and that advance public notice of the time, place and purpose of said meeting was given as required by law.

PASSED AND APPROVED the \_\_\_\_ day of \_\_\_\_\_, 201\_\_.

---

PAT HALLISEY  
Mayor

ATTEST:

---

DIANA M. STAPP  
City Secretary

APPROVED AS TO FORM:

---

NGHIEM V. DOAN  
City Attorney