

WORK CHANGE DIRECTIVE (WCD) NO. 001

PROJECT: PK1104 – FM518 H&B & WT1109 36” Waterline – Land Clearing Project

OWNER: City of League City

CONTRACTOR: Carter Excavating & Clearing LLC

You are directed to make the following changes in the Contract:

DESCRIPTION AND REASON FOR THIS WCD:

Recently the Texas Parks and Wildlife determined that Mulch in Place would not be an approved method. They would recommend a prescribed burn at a later date and the presence of wood chips would create too much smoke. Change order 1 would change the contract from mulch in place to Cut, Clear and haul method. This method would leave bare ground that would then require to be hydromulched. The contractor will hydromulch with a coastal prairie blend to start the process of prairie restoration.

DESCRIBE CONTRACT PRICE (INCREASE/DECREASE) CHANGE FOR THIS WCD:

1. Change Line Item #2 from “Mulch in Place” to “Cut, Clear, and Haul”. The price change will go from \$5,628/A to \$4,998/A
 - a. Total cost for Line Item #2 changes to \$59,976 (*reduction of \$7,554*)
 2. Add Line Item to HydroSeed Area #1 Twelve (12) acres at \$4,609/A
 - a. o Cost increase of \$55,308
- Total cost impact to the contract will be \$47,754

ATTACHMENTS: 1 Page


CHANGES IN CONTRACT PRICE

ORIGINAL CONTRACT PRICE:	\$ 235,727.00
NET CHANGES FROM PREVIOUS WCDs:	\$ 0
CHANGE BY THIS WCD:	\$ 47,754.00
CONTRACT PRICE WITH ALL APPROVED WCDs:	\$ 283,481.00

CHANGES OR EXTENSIONS IN CONTRACT TIME

ORIGINAL CONTRACT TIME:	<u>90</u> Calendar Days
INCREASED TIME FROM PREVIOUS WCDs:	<u>0</u> Calendar Days
INCREASED TIME FROM THIS WCD:	<u>0</u> Calendar Days
REVISED CONTRACT TIME:	<u>90</u> Calendars Days

SUBMITTED BY:



Kenneth Carter, Carter Excavating & Clearing LLC

DATE: May 23, 2019

OWNER APPROVAL BY:

John Baumgartner, City Manager

DATE: _____

Change Order request for Contract #: 3190375 between (Client) City of League City, TX and (Contractor) Carter Excavating and Clearing LLC

Per discussion with Dustin Schubert, I would like to request the following changes to contract #3190375 TxDOT FM 518 Bypass H&B and 36" WL SH3 to SSH BPS.

- Change Line Item #2 from "Mulch in Place" to "Cut, Clear, and Haul".
 - The price change will go from \$5,628/A to \$4,998/A
 - Total cost for Line Item #2 changes to \$59,976 (*reduction of \$7,554*)
- Add Line Item to HydroSeed Area #1
 - Twelve (12) acres at \$4,609/A
 - Cost increase of \$55,308
- **Total cost impact to the contract will be \$47,754**

Kenneth Carter

A handwritten signature in black ink, appearing to be 'KC' with a stylized flourish.

Owner, Carter Excavating & Clearing LLC

May 22, 2019