

WORK CHANGE DIRECTIVE (WCD) NO. 002

PROJECT: PK1104 – FM518 H&B & WT1109 36” Waterline – Land Clearing Project

OWNER: City of League City

CONTRACTOR: Carter Excavating & Clearing LLC

You are directed to make the following changes in the Contract:

DESCRIPTION AND REASON FOR THIS WCD:

Recently the Texas Parks and Wildlife determined the site 2 also known as the ½ acre tract should be delayed with the project. The removal of this vegetation was to make way for a bore pit for the 36” waterline. The request was made that this be delayed and completed during the waterline project. Site 2 will be completely removed from the project.

DESCRIBE CONTRACT PRICE (INCREASE/DECREASE) CHANGE FOR THIS WCD:

Remove Site 2 from the contract
Clearing Site 2 - \$9,139
Hydro Seeding Site 2 - \$4,609
Relocating trees from Site 2 - \$7,271
· Total cost impact (reduction) to the contract will be \$21,019

ATTACHMENTS: 1 Page

CHANGES IN CONTRACT PRICE

ORIGINAL CONTRACT PRICE:	\$ 235,727.00
NET CHANGES FROM PREVIOUS WCDs:	\$ 47,754.00
CHANGE BY THIS WCD:	\$ -21,019.00
CONTRACT PRICE WITH ALL APPROVED WCDs:	\$ 262,462.00

CHANGES OR EXTENSIONS IN CONTRACT TIME

ORIGINAL CONTRACT TIME:	<u>90</u> Calendar Days
INCREASED TIME FROM PREVIOUS WCDs:	<u>0</u> Calendar Days
INCREASED TIME FROM THIS WCD:	<u>0</u> Calendar Days
REVISED CONTRACT TIME:	<u>90</u> Calendars Days

SUBMITTED BY:

Kenneth Carter
Kenneth Carter, Carter Excavating & Clearing LLC

DATE: June 21, 2019

OWNER APPROVAL BY:

John Baumgartner, City Manager

DATE: _____



Excavating Services for the Greater
Houston Area

Kenneth Carter

Carter Excavating and Clearing
911 CR 874
Cushing, TX 75760

Greetings,

11 June, 2019

Change Order request for Contract #: 3190375 between (Client) City of League City, TX and (Contractor) Carter Excavating and Clearing LLC

Per discussion with Dustin Schubert, I would like to request the following changes to contract #3190375 TxDOT FM 518 Bypass H&B and 36" WL SH3 to SSH BPS.

- Remove Site 2 from the contract
 - o This will reduce the cost of the contract according to the CLINs below:
 - § Clearing Site 2 - \$9,139
 - § Hydro Seeding Site 2 - \$4,609
 - § Relocating trees from Site 2 - \$7,271
- **Total cost impact (reduction) to the contract will be \$21,019**

The new contract value shall be \$262,007

Thank you

A handwritten signature in black ink, appearing to be "KC" or similar initials, written over a light blue background.

Kenneth Carter,

Owner, Carter Excavating and Clearing LLC

Contact us at

Phone: 512-713-3694

E-mail: Kenneth.Carter@cdeconst.com