

AMENDED AGREEMENT FORM

AS AN ADDITION TO THE FOLLOWING AGREEMENT:

Project Name: Various Streets – Shellside Area
League City, Texas

RKCI Proposal No. PHD18-107-00, dated July 2, 2018

City of League City P.O. / Contract #3190113

WE HEREBY AUTHORIZE RABA KISTNER CONSULTANTS, INC., (RKCI), TO PERFORM THE FOLLOWING ADDITIONAL SERVICE(S):

Increase approved budget amount by a not-to-exceed (NTE) \$30,000.00 in order to allocate additional funds to continue with the project's construction observation and materials testing services as a result of the contractor's work progress. Services performed beyond those required by the contract documents will be charged in addition to the additional not-to-exceed fee as per Master Service Agreement by both parties.

ADDITIONAL NTE AMOUNT REQUESTED: \$ 30,000.00

ORIGINAL APPROVED FEE: \$ 46,419.00 (Please refer to RKCI Proposal PHD18-107-00)

TOTAL REVISED NTE AMOUNT: \$ 76,419.00

Our invoices are due and payable upon receipt at P.O. Box 971037, Dallas, Texas 75397-1037. All parties hereby agree that this contract upon acceptance will be performable in Bexar County, Texas. Our services will be performed in accordance with this letter agreement and the previously executed agreement referenced above. Please sign, date, and return one signed copy of this form to provide written confirmation of your authorization for our firm to commence work on the specific services outlined herein.

SIGNATURE:	X	DATE:	
PRINTED NAME:	Mr. Scott Tuma, Project Manager		
COMPANY NAME:	City of League City		
COMPANY ADDRESS:	300 W. Walker St.		
CITY, STATE, ZIP:	League City, Texas 77573		
PHONE NUMBER:	(281) 554-1431	FAX NUMBER:	
E-MAIL:	scott.tuma@leaguecitytx.gov		

RABA KISTNER CONSULTANTS, INC.



Kaushal Jha, Ph.D., P.E.
Engineering Manager