

**WORK CHANGE DIRECTIVE (WCD) NO. 5**

---

**PROJECT: FM2002 Council Chambers Remodel (ITB 20-CIP-018)**

---

**OWNER:** City of League City

**CONTRACTOR:** Westway Construction Services, LLC

---

**You are directed to make the following changes in the Contract:**

**DESCRIPTION AND REASON FOR THIS WCD:**

**General conditions to cover contractor personnel from May 1<sup>st</sup> – May 14<sup>th</sup>**

**DESCRIBE ADDITIONAL DAYS (INCREASE/DECREASE) CHANGE FOR THIS WCD:**

- CO #015-1 - \$7,986.00

**Additional completion days increase is for**

- Original contract completion date was March 31, 2021
- New substantial completion date request is for May 14, 2021

**ATTACHMENTS:**

- Change orders and change order log
- 

**CHANGES IN CONTRACT PRICE**

<b>ORIGINAL CONTRACT PRICE:</b>	<b>\$ 1,019,490.00</b>	<b>ORIGIANL</b>
<b>NET CHANGES FROM PREVIOUS WCD:</b>	<b>\$ 34,964.73</b>	<b>PREVIOUS</b>
<b>CHANGE BY THIS WCD:</b>	<b>\$ 7,986.00</b>	<b>CURRENT</b>
<b>CONTRACT PRICE WITH ALL APPROVED WCDs:</b>	<b>\$ 1,062,440.73</b>	<b>TOTAL</b>


---

**CHANGES OR EXTENSIONS IN CONTRACT TIME**

<b>ORIGINAL CONTRACT TIME:</b>	<b>74</b>	<b>Calendar Days</b>
<b>INCREASED TIME FROM PREVIOUS WCDs:</b>	<b>35</b>	<b>Calendar Days</b>
<b>INCREASED TIME FROM THIS WCD:</b>	<b>14</b>	<b>Calendar Days</b>
<b>REVISED CONTRACT TIME:</b>	<b>123</b>	<b>Calendars Days</b>

---

**SUBMITTED BY:**

  
\_\_\_\_\_  
{CONTRACTOR}

**DATE:** May 3, 2021

**RECOMMENDED BY:**

  
\_\_\_\_\_  
{ARCHITECT OF RECORD}

**DATE:** May 3, 2021

**DIRECTOR OF BUGET & PMO:** \_\_\_\_\_

Angie Steelman  
Director of Budget & Project Management

**DATE:** \_\_\_\_\_

**OWNER APPROVAL BY:** \_\_\_\_\_

John Baumgartner  
City Manager

**DATE:** \_\_\_\_\_