

**FIFTH AMENDMENT TO AGREEMENT BETWEEN  
THE CITY OF LEAGUE CITY AND HUITT-ZOLLARS, INC**

§  
§

This Fifth Amendment (“Amendment”) is entered into between the City of League City (“City”) and Huitt-Zollars, Inc. (“Contractor”) on the date set forth below.

**RECITALS**

WHEREAS, the parties entered into an Agreement (“Agreement”) on or about February 23, 2021 whereby Contractor agreed to provide the engineering design and construction phase services related to SH3 and FM518 Intersection Improvements Project (ST2003) ; and

WHEREAS, the parties wish to amend the Agreement to increase the scope of services, total compensation under the Agreement by \$15,945.00 to provide probing the existing 8” pipeline encasing and bend to determine if the casing needs to be extended or relocated.

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties hereby agree to the following terms:

**TERMS:**

1. The above-listed recitals are true and correct and hereby incorporated into this Amendment.
2. The total compensation under the Agreement is increased from \$361,661.20 to \$377,606.20
3. The Scope of Service of the Agreement is amended to include those services described in in Exhibit A-1, which is attached and incorporated herein.
4. Except as expressly provided in this Amendment, all other terms, conditions, and provisions of the Agreement shall continue in full force and effect as provided therein.

Signatures next page...

Executed on 5/1/2025 . (date to be filled in by City Secretary)

**HUITT-ZOLLARS, INC.**

Signed by:  
Chaitanya Kasturi  
Chaitanya Kasturi, P.E.; PMP, ENV SP

**CITY OF LEAGUE CITY**

Signed by:  
John Baumgartner  
John Baumgartner, ICMA-CM, P.E.

ATTEST:

Signed by:  
Diana Stapp  
Diana Stapp, City Secretary

APPROVED AS TO FORM:

DocuSigned by:  
Michelle Villarreal  
Office of the City Attorney



Ron B Review  
3-24-25

No objection to this proposal.

March 20, 2025

Mr. Scott Tuma (Project Manager)  
City of League City  
300 W. Walker St.  
League City, TX 77573

**Re: Proposal for SUE on Genesis Pipeline by MBCO  
ST 2003 - SH 3 and FM 518 Intersection Improvements**

Dear Mr. Tuma:

Huitt-Zollars, Inc. (Huitt-Zollars) appreciates the opportunity to provide our proposal for professional services to the City of League City (City) to provide the additional work described below for the intersection improvement project at SH 3 and Main St (FM 518). Our proposal is based upon the following project understanding, scope of services, compensation and project schedule. Services herein will be performed in accordance with the terms and conditions in the City’s standard contract.

**SCOPE OF SERVICES:**

---

**Additional Scope of Work:**

Genesis Pipeline needs to determine the edge of existing encasement and bend in the pipeline under the proposed right turn lane near Texaco Gas Station on FM 518. This proposal is for probing the two existing 8” Genesis Pipeline encasing and bend by SUE subconsultant MBCO. Based on the result of this SUE work, Genesis Pipeline will determine if they need to extend the encasing and/or relocate the existing bend in the pipeline.

**COMPENSATION:**

---

**1.0 Fee Budget – Total \$14, 960.00 Lump Sum and Unit Cost**

Task 2 Design Phase G – MBCO SUE work on Genesis Pipeline for 2 days of work.....\$15,945

The above compensation is for two days of field work. If additional time is required additional cost will be incurred.

**AUTHORIZATION:**

Should this proposal meet with your approval, please return a notice to proceed and we will schedule the services. If you have any questions, please call us at 281.496.0066.

Very Respectfully,  
**HUITT-ZOLLARS, INC.**

Mohammed Afroz M Shaikh, PE  
Project Manager, Senior Associate