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June 11, 2024

Mr. Anthony Talluto
Project Manager
City of League City
300 W. Walker St.
League City, Texas 77573

Re: Letter of Recommendation – Mary Lane and Tallow Forest Water Line and Force Main 
CIP No. WT 1904H
Bid No. 24-037
ARKK Job No. 23-026

Dear Mr. Talluto:

On June 4, 2024, the City of League City received bids for the above referenced project. This 
project consists of the installation of approximately 1,000 L.F. of 8-inch diameter water line 
improvements for City inter-connections to existing public water distribution lines on Mary 
Lane and Tallow Forest Street, including all associated appurtenances. The project also consists 
of electrical upgrades and pump replacements to the existing Mary Lane Lift Station, as well as 
the installation of approximately 2,900 LF of 3-inch diameter sanitary sewer force main along 
Mary Lane. The bid from Nerie Construction, LLC was not considered as it was deemed irregular 
by the City.

Our review of the bid tabulation confirms that ISJ Underground Utilities, LLC. is the low bidder 
after considering the number of calendar days in the A+B bidding formula. 

1. Bid Tabulation Sheet – Three (3) construction firms participated in the bidding process.  The 
bids were checked for mathematical errors and/or bid irregularities. A copy of the bid 
tabulation is attached.  Please note that our evaluation of the bids does not include an 
evaluation of the other bid documents (insurance, financial statements, bid bonds, etc.)

2. The bids for the project are as follows:

Bidder Total Bid Amount Total Calendar Days
ISJ Underground Utilities, LLC $                        565,893.32 145
Wilson Building Services Inc. $                        692,325.00 180
AR Turnkee Construction Company, Inc. $                        761,675.00 195
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ISJ Underground Utilities, LLC was the lowest bidder for this project, and they submitted a list of 
qualifications. Based on the information provided, ISJ Underground Utilities has worked on 
projects of a similar nature for several municipalities. ARKK’s staff also contacted ISJ 
Underground Utilities and were informed that they fully understand the scope of the project 
and have qualified personnel and experience to complete the work successfully within the 
allocated contract time.    

ISJ Underground Utilities, LLC appears to be a responsible firm that is capable of performing the 
specified work in a satisfactory manner.  For these reasons, we recommend that the City of 
League City award the Mary Lane and Tallow Forest Water Line and Force Main Project to ISJ 
Underground Utilities, LLC for a total amount of $565,893.32.

If you have any questions, please contact me.

Sincerely,

ARKK ENGINEERS, LLC

Mr. Madhu Kilambi, P.E. 
Senior Project Manager

Attachments:  Bid Tabulation



ARKK Job No. 23-026  Mary Lane and Tallow Forest Water Line and Force Main Project
Bid No. 24-037

City of League City

LOW BIDDER
ITEM ITEM DESCRIPTION UNIT QUAN.

Engineers Estimate ISJ Underground Utilities, LLC
NO.

(A) GENERAL ITEMS
1 Project Identification Sign Per Detail: EA 2 1,500.00 $ 3,000.00 $ 600.00 $ 1,200.00
2 Mobilization (Not to Exceed 4% of Total Bid), Complete in Place, the Sum of: LS 1 27,500.00 $ 27,500.00 $ 10,000.00 $ 10,000.00
3 Traffic Control and Regulation, Complete in Place, the Sum of: LS 1 10,000.00 $ 10,000.00 $ 12,500.00 $ 12,500.00

4 Tree and Plant Protection, including Protective Fencing and Tree Remval, Complete in Place, the Sum of: LS 1 15,000.00 $ 15,000.00 $ 5,000.00 $ 5,000.00

5 Block Sodding, Complete in Place, the Sum of: SY 500 6.00 $ 3,000.00 $ 5.00 $ 2,500.00

6
Critical Investigation Work, including locating existing city utilities, pipelines and all underground utilities as
needed to facilitate the proposed construction, Complete in Place, the Sum of:

LS 1 7,500.00 $ 7,500.00 $ 2,800.00 $ 2,800.00

7 Miscellaneous Allowance as approved by the City (Fixed Amount of $15,000): AL 1 15,000.00 $ 15,000.00 $ 15,000.00 $ 15,000.00

8
Allowance for Early Completion Bonus (Water Line Improvements) as approved by the City (Fixed Amount of
$27,000):

AL 1 27,000.00 $ 27,000.00 $ 27,000.00 $ 27,000.00

(A) SUB-TOTAL GENERAL ITEMS: $ 108,000.00 $ 76,000.00
(B) WATER LINE ITEMS:

9 8" PVC C-900 (DR 18) waterline by trenchless construction, all depths, Complete in Place, the Sum of: LF 1,000 85.00 $ 85,000.00 $ 85.00 $ 85,000.00

10 8" Resilient Seated Gate Valve with Box, Complete in Place, the Sum of: EA 3 3,000.00 $ 9,000.00 $ 3,437.50 $ 10,312.50
11 8" x 8" Tapping Sleeve and Valve, Complete in Place, the Sum of: EA 3 7,500.00 $ 22,500.00 $ 9,387.00 $ 28,161.00
12 12" x 8" Tapping Sleeve and Valve, Complete in Place, the Sum of: EA 1 10,000.00 $ 10,000.00 $ 11,641.50 $ 11,641.50
13 End of Line Fire Hydrant (Blue), Complete in Place, the Sum of: EA 2 4,500.00 $ 9,000.00 $ 8,265.00 $ 16,530.00

14
Fire Hydrant Assembly Installed on New Water Main, including gate valve and lead pipe, Complete in Place,
the Sum of:

EA 3 6,500.00 $ 19,500.00 $ 11,017.00 $ 33,051.00

15 Remove & Salvage Existing F.H. Assembly and Valve, Complete in Place, the Sum of: EA 4 750.00 $ 3,000.00 $ 250.00 $ 1,000.00
16 8" Cut, Plug & Abandon, Complete in Place, the Sum of: EA 6 800.00 $ 4,800.00 $ 200.00 $ 1,200.00
17 8" Wet Connection, Complete in Place, the Sum of: EA 2 1,000.00 $ 2,000.00 $ 718.50 $ 1,437.00
18 Inlet Protection Barrier (All-Types), Complete in Place, the Sum of: EA 2 150.00 $ 300.00 $ 50.00 $ 100.00
19 Filter Fabric Barrier, Complete in Place, the Sum of: LF 850 3.00 $ 2,550.00 $ 0.10 $ 85.00
20 Reinforced Filter Fabric Barrier, Complete in Place, the Sum of: LF 400 5.00 $ 2,000.00 $ 0.10 $ 40.00

21 Trench Safety System for all water mains, greater than 5-feet deep, Complete in Place, the Sum of: LF 250 3.00 $ 750.00 $ 1.00 $ 250.00

(B) SUB-TOTAL WATER LINE ITEMS: $ 170,400.00 $ 188,808.00
(C) LIFT STATION AND FORCE MAIN ITEMS:

22

Upgrade Submersible Pumps at Existing Mary Lane Lift Station, Including But Not Limited to: Replacing Guide
Rails and Base Elbows as needed, All Connections, and all Ancillary Devices as Shown on Construction
Drawings Necessaryto Complete the Work for a Complete and Operating System, Complete in Place, the Sum
of:

LS 1 $ 40,000.00 $ 40,000.00 $ 20,000.00 $ 20,000.00

23

Electrical Modifications to Lift Station Site, Including But Not Limited To: Service Pole, Meter & Main
Disconnect, Service Rack with Manual Trasfer Switch, Stainless Steel Control Panel, Terminal Boxes, Conduit,
Wire and All Ancillary Devices as Shwon on Construction Drawings Necessary to Complete the Work for a
Complete and Operating System, Complete in Place, the Sum of:

LS 1 $ 115,000.00 $ 115,000.00 $ 100,000.00 $ 100,000.00

24
Electric Service Allowance for electric service by the local Electric Service Provider. Exact amount will be
reimbursed to Contractor upon submittal of invoice from Electric Service Provider:

AL 1 $ 20,000.00 $ 20,000.00 $ 20,000.00 $ 20,000.00

25
Arc Flash Hazard Analysis Allowance and coordination per Section 16015, completed by Baird Gilroy & Dixon,
LLC.

AL 1 $ 3,000.00 $ 3,000.00 $ 3,000.00 $ 3,000.00

26
3" PVC SDR 21 (Class 200) (GREEN COLOR) Force Main by trenchless construction, all depths, Complete in
Place, the Sum of:

LF 2,900 $ 55.00 $ 159,500.00 $ 17.50 $ 50,750.00

27 3" Force Main Wet Connection, Complete in Place, the Sum of: EA 1 $ 1,250.00 $ 1,250.00 $ 701.50 $ 701.50

28
Core Existing Manhole and Connect 3" Force Main with External Drop per City Detail (Approx. 16' Depth),
including all fittings and appurtenances, Complete in Place, the Sum of:

EA 1 $ 20,000.00 $ 20,000.00 $ 5,258.00 $ 5,258.00

29 Manhole Wall Liner, Warren Epoxy (100 mils min.), Complete in Place, the Sum of: VF 17 $ 300.00 $ 5,100.00 $ 300.00 $ 5,100.00

30
Air/Vacuum Release Valve Assembly (H-TEC 986 SS ARV Groundset Assembly per Detail), Complete in Place,
the Sum of:

EA 1 $ 25,000.00 $ 25,000.00 $ 28,944.00 $ 28,944.00

31 Remove and Replace 4" Concrete Sidewalk, Complete in Place, the Sum of: SY 20 $ 100.00 $ 2,000.00 $ 125.00 $ 2,500.00

32 Trench Safety System for all force mains, greater than 5-feet deep, Complete in Place, the Sum of: LF 250 $ 3.00 $ 750.00 $ 1.00 $ 250.00

(C) SUB-TOTAL LIFT STATION AND FORCE MAIN ITEMS: $ 391,600.00 $ 236,503.50
(D) EXTRA WORK ITEMS:

33 Well Pointing System, all depths: LF 200 30.00 $ 6,000.00 $ 30.00 $ 6,000.00
34 Wet Condition Bedding, all sizes, all depths: LF 200 5.00 $ 1,000.00 $ 5.00 $ 1,000.00
35 Extra Cement Stabilized Sand: CY 50 40.00 $ 2,000.00 $ 40.00 $ 2,000.00
36 8" Insertion Valve on existing waterline: EA 2 8,000.00 $ 16,000.00 $ 11,590.91 $ 23,181.82
37 Remove and Replace 3-strand Barbed Wire Fence: LF 350 10.00 $ 3,500.00 $ 19.00 $ 6,650.00
38 Type D Hot-Mix Asphalt: TON 50 100.00 $ 5,000.00 $ 100.00 $ 5,000.00
39 Extra Excavation (Machine): CY 50 10.00 $ 500.00 $ 10.00 $ 500.00
40 Extra Excavation (Hand): CY 50 15.00 $ 750.00 $ 15.00 $ 750.00
41 Extra Ductile Iron Fittings, in Place: TON 4 4,000.00 $ 16,000.00 $ 4,000.00 $ 16,000.00
42 Extra Concrete with Form and Reinforcing: CY 10 350.00 $ 3,500.00 $ 350.00 $ 3,500.00

(D) SUB-TOTAL EXTRA WORK ITEMS: $ 54,250.00 $ 64,581.82

TOTAL BASE BID (A + B + C + D) ITEMS: $ 724,250.00 $ 565,893.32

TOTAL CALENDAR DAYS BID: 145
VALUE OF CALENDAR DAY: $ 240.00

DIFFERENCE IN DAYS COMPARED TO LOWEST DAYS BID (210): -
A+B TO BE ADDED TO BASE BID: $ -

GRAND TOTAL: $ 724,250.00 $ 565,893.32

MATHEMATICAL ERROR CORRECTED BY ENGINEER

Bid Date: 6/4/2024 Page 1 OF 2



ARKK Job No. 23-026  Mary Lane and Tallow Forest Water Line and Force Main Project
Bid No. 24-037

City of League City

Wilson Building Services Inc. AR Turnkee Construction Company Inc.

$ 950.00 $ 1,900.00 $ 750.00 $ 1,500.00
$ 26,000.00 $ 26,000.00 $ 25,000.00 $ 25,000.00
$ 12,000.00 $ 12,000.00 $ 21,000.00 $ 21,000.00

$ 6,500.00 $ 6,500.00 $ 1,000.00 $ 1,000.00

$ 12.00 $ 6,000.00 $ 9.00 $ 4,500.00

$ 25,000.00 $ 25,000.00 $ 7,000.00 $ 7,000.00

$ 15,000.00 $ 15,000.00 $ 15,000.00 $ 15,000.00

$ 27,000.00 $ 27,000.00 $ 27,000.00 $ 27,000.00

$ 119,400.00 $ 102,000.00

$ 60.00 $ 60,000.00 $ 89.00 $ 89,000.00

$ 5,000.00 $ 15,000.00 $ 2,400.00 $ 7,200.00
$ 9,500.00 $ 28,500.00 $ 7,700.00 $ 23,100.00
$ 12,000.00 $ 12,000.00 $ 9,000.00 $ 9,000.00
$ 7,500.00 $ 15,000.00 $ 6,800.00 $ 13,600.00

$ 9,500.00 $ 28,500.00 $ 7,400.00 $ 22,200.00

$ 500.00 $ 2,000.00 $ 400.00 $ 1,600.00
$ 1,000.00 $ 6,000.00 $ 300.00 $ 1,800.00
$ 1,500.00 $ 3,000.00 $ 1,700.00 $ 3,400.00
$ 75.00 $ 150.00 $ 50.00 $ 100.00
$ 3.50 $ 2,975.00 $ 1.50 $ 1,275.00
$ 5.00 $ 2,000.00 $ 2.00 $ 800.00

$ 3.00 $ 750.00 $ 1.00 $ 250.00

$ 175,875.00 $ 173,325.00

$ 90,000.00 $ 90,000.00 $ 121,000.00 $ 121,000.00

$ 125,000.00 $ 125,000.00 $ 120,000.00 $ 120,000.00

$ 20,000.00 $ 20,000.00 $ 20,000.00 $ 20,000.00

$ 3,000.00 $ 3,000.00 $ 3,000.00 $ 3,000.00

$ 20.00 $ 58,000.00 $ 39.00 $ 113,100.00

$ 2,500.00 $ 2,500.00 $ 1,800.00 $ 1,800.00

$ 3,200.00 $ 3,200.00 $ 7,000.00 $ 7,000.00

$ 600.00 $ 10,200.00 $ 1,000.00 $ 17,000.00

$ 3,500.00 $ 3,500.00 $ 15,000.00 $ 15,000.00

$ 150.00 $ 3,000.00 $ 80.00 $ 1,600.00

$ 3.00 $ 750.00 $ 1.00 $ 250.00

$ 319,150.00 $ 419,750.00

$ 30.00 $ 6,000.00 $ 30.00 $ 6,000.00
$ 5.00 $ 1,000.00 $ 5.00 $ 1,000.00
$ 40.00 $ 2,000.00 $ 40.00 $ 2,000.00
$ 11,000.00 $ 22,000.00 $ 8,000.00 $ 16,000.00
$ 15.00 $ 5,250.00 $ 11.00 $ 3,850.00
$ 250.00 $ 12,500.00 $ 100.00 $ 5,000.00
$ 10.00 $ 500.00 $ 10.00 $ 500.00
$ 15.00 $ 750.00 $ 15.00 $ 750.00
$ 4,000.00 $ 16,000.00 $ 4,000.00 $ 16,000.00
$ 350.00 $ 3,500.00 $ 350.00 $ 3,500.00

$ 69,500.00 $ 54,600.00

$ 683,925.00 $ 749,675.00

180 195
$ 240.00 $ 240.00

35 50
$ 8,400.00 $ 12,000.00

$ 692,325.00 $ 761,675.00

ITEM ITEM DESCRIPTION UNIT QUAN.
NO.

(A) GENERAL ITEMS
1 Project Identification Sign Per Detail: EA 2
2 Mobilization (Not to Exceed 4% of Total Bid), Complete in Place, the Sum of: LS 1
3 Traffic Control and Regulation, Complete in Place, the Sum of: LS 1

4 Tree and Plant Protection, including Protective Fencing and Tree Remval, Complete in Place, the Sum of: LS 1

5 Block Sodding, Complete in Place, the Sum of: SY 500

6
Critical Investigation Work, including locating existing city utilities, pipelines and all underground utilities as
needed to facilitate the proposed construction, Complete in Place, the Sum of:

LS 1

7 Miscellaneous Allowance as approved by the City (Fixed Amount of $15,000): AL 1

8
Allowance for Early Completion Bonus (Water Line Improvements) as approved by the City (Fixed Amount of
$27,000):

AL 1

(A) SUB-TOTAL GENERAL ITEMS:
(B) WATER LINE ITEMS:

9 8" PVC C-900 (DR 18) waterline by trenchless construction, all depths, Complete in Place, the Sum of: LF 1,000

10 8" Resilient Seated Gate Valve with Box, Complete in Place, the Sum of: EA 3
11 8" x 8" Tapping Sleeve and Valve, Complete in Place, the Sum of: EA 3
12 12" x 8" Tapping Sleeve and Valve, Complete in Place, the Sum of: EA 1
13 End of Line Fire Hydrant (Blue), Complete in Place, the Sum of: EA 2

14
Fire Hydrant Assembly Installed on New Water Main, including gate valve and lead pipe, Complete in Place,
the Sum of:

EA 3

15 Remove & Salvage Existing F.H. Assembly and Valve, Complete in Place, the Sum of: EA 4
16 8" Cut, Plug & Abandon, Complete in Place, the Sum of: EA 6
17 8" Wet Connection, Complete in Place, the Sum of: EA 2
18 Inlet Protection Barrier (All-Types), Complete in Place, the Sum of: EA 2
19 Filter Fabric Barrier, Complete in Place, the Sum of: LF 850
20 Reinforced Filter Fabric Barrier, Complete in Place, the Sum of: LF 400

21 Trench Safety System for all water mains, greater than 5-feet deep, Complete in Place, the Sum of: LF 250

(B) SUB-TOTAL WATER LINE ITEMS:
(C) LIFT STATION AND FORCE MAIN ITEMS:

22

Upgrade Submersible Pumps at Existing Mary Lane Lift Station, Including But Not Limited to: Replacing Guide
Rails and Base Elbows as needed, All Connections, and all Ancillary Devices as Shown on Construction
Drawings Necessaryto Complete the Work for a Complete and Operating System, Complete in Place, the Sum
of:

LS 1

23

Electrical Modifications to Lift Station Site, Including But Not Limited To: Service Pole, Meter & Main
Disconnect, Service Rack with Manual Trasfer Switch, Stainless Steel Control Panel, Terminal Boxes, Conduit,
Wire and All Ancillary Devices as Shwon on Construction Drawings Necessary to Complete the Work for a
Complete and Operating System, Complete in Place, the Sum of:

LS 1

24
Electric Service Allowance for electric service by the local Electric Service Provider. Exact amount will be
reimbursed to Contractor upon submittal of invoice from Electric Service Provider:

AL 1

25
Arc Flash Hazard Analysis Allowance and coordination per Section 16015, completed by Baird Gilroy & Dixon,
LLC.

AL 1

26
3" PVC SDR 21 (Class 200) (GREEN COLOR) Force Main by trenchless construction, all depths, Complete in
Place, the Sum of:

LF 2,900

27 3" Force Main Wet Connection, Complete in Place, the Sum of: EA 1

28
Core Existing Manhole and Connect 3" Force Main with External Drop per City Detail (Approx. 16' Depth),
including all fittings and appurtenances, Complete in Place, the Sum of:

EA 1

29 Manhole Wall Liner, Warren Epoxy (100 mils min.), Complete in Place, the Sum of: VF 17

30
Air/Vacuum Release Valve Assembly (H-TEC 986 SS ARV Groundset Assembly per Detail), Complete in Place,
the Sum of:

EA 1

31 Remove and Replace 4" Concrete Sidewalk, Complete in Place, the Sum of: SY 20

32 Trench Safety System for all force mains, greater than 5-feet deep, Complete in Place, the Sum of: LF 250

(C) SUB-TOTAL LIFT STATION AND FORCE MAIN ITEMS:
(D) EXTRA WORK ITEMS:

33 Well Pointing System, all depths: LF 200
34 Wet Condition Bedding, all sizes, all depths: LF 200
35 Extra Cement Stabilized Sand: CY 50
36 8" Insertion Valve on existing waterline: EA 2
37 Remove and Replace 3-strand Barbed Wire Fence: LF 350
38 Type D Hot-Mix Asphalt: TON 50
39 Extra Excavation (Machine): CY 50
40 Extra Excavation (Hand): CY 50
41 Extra Ductile Iron Fittings, in Place: TON 4
42 Extra Concrete with Form and Reinforcing: CY 10

(D) SUB-TOTAL EXTRA WORK ITEMS:

TOTAL BASE BID (A + B + C + D) ITEMS:

TOTAL CALENDAR DAYS BID:
VALUE OF CALENDAR DAY:

DIFFERENCE IN DAYS COMPARED TO LOWEST DAYS BID (210):
A+B TO BE ADDED TO BASE BID:

GRAND TOTAL:

MATHEMATICAL ERROR CORRECTED BY ENGINEER

Bid Date: 6/4/2024 Page 2 OF 2


