
WORK CHANGE DIRECTIVE (WCD) NO. 2 _ Rev 3 

 

           

PROJECT:  DR2005 Bay Ridge Flood Reduction - Ph 2 (ITB 22-CIP-004) 

 

 

OWNER:   City of League City 

 

CONTRACTOR:  C4 Partners, LLC 

 

 

You are directed to make the following changes in the Contract: 

 

DESCRIPTION AND REASON FOR THIS WCD: 

 

▪ It was discovered during excavation for the pump station building that the transformer will  

need to be relocated from its original location due to the space required by Texas New 

Mexico Power (TNMP). Per the original TNMP representative, the location was adequate. 

However, after further communication with TNMP, the former employee of TNMP did not 

provide accurate data and it has been determined that the location is too constricted to 

install the transformer and to provide space for future maintenance. 

 

▪ Install rock riprap on the creek side of Gum Bayou at the duckbill valve outfall in order to 

minimize migration of silt into the detention pond outfall pipe and valve from the 

undercutting of the Gum Bayou.  

 

▪ Extensive pumping from the detention pond was needed due to rain.  The amount of hours 

for the pump use exceeded the allotted dollar value allowed on the pay estimate. 

 

 

DESCRIBE ADDITIONAL DAYS (INCREASE/DECREASE) CHANGE FOR THIS WCD: 

▪ REFERENCE BACKUP DOCUSMENTS FOR COSTS 
 

ATTACHMENTS: 

 

 

CHANGES IN CONTRACT PRICE 

 

ORIGINAL CONTRACT PRICE:   $ 8,526,953.80           ORIGIANL 

NET CHANGES FROM PREVIOUS WCD:  $    228,797.00  PREVIOUS 

CHANGE BY THIS WCD:    $               247,363.75  CURRENT  

CONTRACT PRICE WITH ALL APPROVED WCDS: $  9,003,114.55  TOTAL 

 

      

 

CHANGES OR EXTENSIONS IN CONTRACT TIME 

 

ORIGINAL CONTRACT TIME:     450  Calendar Days 

INCREASED TIME FROM PREVIOUS WCDS:     10  Calendar Days 

INCREASED TIME FROM THIS WCD:      45  Calendar Days 

REVISED CONTRACT TIME:                 505                Calendars Days  

 

 



SUBMITTED BY:       DATE:     

    {CONTRACTOR} 

 

 

 

RECOMMENDED BY:       DATE:      

    {ENGINEER OF RECORD} 

 

 

DIRECTOR OF BUGET & PMO: _    ______   DATE: _____________________ 

Ron Bavarian 

    Director of  Project Management 

 

 

OWNER APPROVAL BY:      DATE:     

John Baumgartner 

City Manager 
 






