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RESOLUTION NO. 2026- 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF 
LEAGUE CITY, TEXAS, AUTHORIZING CHANGE ORDER 
NO. 1 TO THE CONSTRUCTION CONTRACT WITH LUCAS 
CONSTRUCTION COMPANY, LLC FOR THE ASPHALT 
STREET REHABILITATION – PACKAGE 8 PROJECT 
(RE1704I) IN AN AMOUNT NOT TO EXCEED $231,639 

 
WHEREAS, on April 14, 2026, the City Council awarded a construction contract to Lucas 

Construction Company, LLC for the Asphalt Street Rehabilitation – Package 8 Project (RE1704I), 
which includes improvements to Bern Street, Boden Street, Austin Street, Landrum Street, and 7th 
Street; and 

 
WHEREAS, during the preconstruction phase of the project, the contractor proposed 

replacing certain asphalt pavement sections with six-inch concrete pavement at a net cost savings to 
the City, and City staff determined that the use of concrete pavement would provide a longer service 
life and greater long-term value; and 
 

WHEREAS, during verification of final construction quantities, City staff identified several 
underestimated pavement quantities that will require additional contract funding in order to complete 
the project as designed and bid; and 
 

WHEREAS, the City Council finds that authorizing Change Order No. 1 in an amount not to 
exceed $231,639 will allow completion of the project in its entirety, preserve the project contingency 
for unforeseen conditions, and further the City's goal of developing and maintaining critical 
infrastructure; 
 
NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF LEAGUE 
CITY, TEXAS, AS FOLLOWS: 
 

Section 1.  The findings and recitals set forth above are incorporated herein for all purposes. 
 
Section 1.  The City authorizes Change Order No. 1 to the construction contract with Lucas 
Construction Company, LLC for the Asphalt Street Rehabilitation – Package 8 Project 
(RE1704I) in an amount not to exceed Two Hundred Thirty-One Thousand Six Hundred 
Thirty-Nine Dollars ($231,639), resulting in a revised contract amount as reflected in the 
attached Change Order No. 1. 

 
Section 2. The City Manager or his designee is authorized to execute all documents 
necessary to complete this transaction. 

 
Section 3. All resolutions and agreements and parts of resolutions and agreements in 
conflict herewith are hereby repealed to the extent of the conflict only. 

 
Section 4. It is hereby found and determined that the meeting at which this resolution was 
passed was open to the public and that advance public notice of the time, place and purpose 
of said meeting was given as required by law. 
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PASSED AND APPROVED the  day of  , 2026. 
 
 
 

 _________________________________________ 
 NICK LONG 
 Mayor 

 
ATTEST:  
 
 
 
____________________________________ 
DIANA STAPP 
City Secretary 
 
APPROVED AS TO FORM:  
 
 
_____________________________________ 
MICHELLE L. VILLARREAL 
City Attorney (mv) 
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