

**SIXTH AMENDMENT TO AGREEMENT BETWEEN
THE CITY OF LEAGUE CITY AND HUITT-ZOLLARS, INC**

§
§

This Sixth Amendment (“Amendment”) is entered into between the City of League City (“City”) and Huitt-Zollars, Inc. (“Contractor”) on the date set forth below.

RECITALS

WHEREAS, the parties entered into an Agreement (“Agreement”) on or about February 23, 2021 whereby Contractor agreed to provide the engineering design and construction phase services related to SH3 and FM518 Intersection Improvements Project (ST2003) ; and

WHEREAS, the parties wish to amend the Agreement to increase the scope of services, total compensation under the Agreement by \$1,000.00 to provide staking of proposed right of way and proposed back of curb at the northeast corner of Starbucks Corner to remove and relocate power and street poles in conflict with the proposed roadway widening.

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties hereby agree to the following terms:

TERMS:

1. The above-listed recitals are true and correct and hereby incorporated into this Amendment.
2. The total compensation under the Agreement is increased from \$377,606.20 to \$378,606.20.
3. The Scope of Service of the Agreement is amended to include those services described in in Exhibit A-1, which is attached and incorporated herein.
4. Except as expressly provided in this Amendment, all other terms, conditions, and provisions of the Agreement shall continue in full force and effect as provided therein.

Signatures next page...

Executed on 4/4/2026 . (date to be filled in by City Secretary)

HUITT-ZOLLARS, INC.

Signed by:

Chaitanya Kasturi

Chaitanya Kasturi, P.E., PMP, ENV SP

CITY OF LEAGUE CITY

Signed by:

John Baumgartner

John Baumgartner, ICMA-CM, P.E.

ATTEST:

Signed by:

Diana Stapp

Diana Stapp, City Secretary

APPROVED AS TO FORM:

DocuSigned by:

Michelle Villarreal

Office of the City Attorney



July 1, 2025

Mr. Scott Tuma (Project Manager)
City of League City
300 W. Walker St.
League City, TX 77573

**Re: Proposal for ROW Staking & Back of Curb Staking for TNMP Pole Relocations
ST 2003 - SH 3 and FM 518 Intersection Improvements**

Dear Mr. Tuma:

Huitt-Zollars, Inc. (Huitt-Zollars) appreciates the opportunity to provide our proposal for professional services to the City of League City (City) to provide the additional work described below for the intersection improvement project at SH 3 and Main St (FM 518). Our proposal is based upon the following project understanding, scope of services, compensation and project schedule. Services herein will be performed in accordance with the terms and conditions in the City’s standard contract.

SCOPE OF SERVICES:

Additional Scope of Work:

Texas New Mexico Power (TNMP) needs to remove or relocate power poles and street poles in conflict with the proposed roadway widening. For this conflict resolution, TNMP would need Huitt-Zollars to stake the proposed right of way and proposed back of curb at the northeast corner or Starbuck Corner. This proposal is for this additional work not included in the original project scope

COMPENSATION:

1.0 Fee Budget – Total \$1,000.00 Lump Sum and Unit Cost

Task 2 Design Phase H – ROW & Back of Curb Staking at Starbucks Corner.....\$1,000

The above compensation is for approximately two days of field work.

AUTHORIZATION:

Should this proposal meet with your approval, please return a notice to proceed and we will schedule the services. If you have any questions, please call us at 281.496.0066.

Very Respectfully,
HUITT-ZOLLARS, INC.

Mohammed Afroz M Shaikh, PE
Project Manager, Senior Associate