

RESOLUTION NO. 2017-____

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
WITH PRECISE SERVICES, INC. FOR THE SH 96 AT SOUTH
SHORE BOULEVARD INTERSECTION IMPROVEMENT
PROJECT (ST1602) IN AN AMOUNT OF \$66,861.51 FOR A
TOTAL CONTRACT AMOUNT OF \$499,489.36

WHEREAS, the City of League City, Texas, approved a construction contract with Precise Services, Inc. for the SH 96 at South Shore Boulevard Intersection Improvement Project (ST1602) for a total amount of \$432,627.85; and

WHEREAS, due to an omission in the originally submitted related to the stabilization of the existing road subgrade, the parties wish to authorize Change Order No. 1 which will incorporate various adjustments to the scope of work.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF LEAGUE CITY, TEXAS, as follows:

Section 1. The facts and opinions in the preamble are true and correct and incorporated into this resolution.

Section 2. The City authorizes Change Order No. 1 in substantially the same form as Exhibit A, which is attached and incorporated herein, with Precise Services, Inc. for the SH 96 at South Shore Boulevard Intersection Improvement Project (ST1602) to amend the scope of work and increase the contract amount by \$66,861.51 for a total contract amount of \$499,489.36.

Section 3. The City Manager or his designee is authorized to execute all documents necessary to complete this transaction.

Section 4. All resolutions and agreements and parts of resolutions and agreements in conflict herewith are hereby repealed to the extent of the conflict only.

Section 5. It is hereby found and determined that the meeting at which this resolution was passed was open to the public and that advance public notice of the time, place and purpose of said meeting was given as required by law.

PASSED AND APPROVED the _____ day of _____, 2017.

TODD KINSEY
Mayor Pro-Tem

ATTEST:

DIANA M. STAPP
City Secretary

APPROVED AS TO FORM:

NGHIEM V. DOAN
City Attorney