



## Legislation Details (With Text)

**File #:** 19-0670      **Version:** 1      **Name:** WT1909 SAM Amendment 1  
**Type:** Agenda Item      **Status:** Approved  
**File created:** 12/3/2019      **In control:** City Council  
**On agenda:** 12/17/2019      **Final action:** 12/17/2019  
**Title:** Consider and take action on a resolution authorizing an amendment to the agreement with Surveying and Mapping, LLC for the 16-Inch Waterline from South Shore Harbor Booster Pump Station to FM2094 project (WT1909), in the amount of \$24,000 (Director of Budget & Project Management)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Data Sheet, 2. Proposed Resolution, 3. Exhibit A - Amendment No. 1, 4. Executed Agreement, 5. Aerial Map

Date	Ver.	Action By	Action	Result
12/17/2019	1	City Council	Approved	Pass

Consider and take action on a resolution authorizing an amendment to the agreement with Surveying and Mapping, LLC for the 16-Inch Waterline from South Shore Harbor Booster Pump Station to FM2094 project (WT1909), in the amount of \$24,000 (Director of Budget & Project Management)

On November 18, 2019, the City entered into an agreement with Surveying and Mapping, LLC. for surveying and subsurface utility engineering services for the 16-Inch Waterline from South Shore Harbor Booster Pump Station to FM2094 project (WT1909), in the amount of \$34,945.63.

This amendment will allow for additional matting to provide support of heavy equipment performing subsurface exploration on soft-to-saturated surfaces. The additional matting was requested by the pipeline company whose easement the exploration will occur in as well as the need for the matting was validated during a site visit which confirmed very soft to saturated surface inside project area and access to the work areas. The proposed increase for this additional matting is in the amount of \$24,000. This item is presented to City Council for approval since the amendment will adjust the total contract amount to over \$50,000.

With approval of this amendment, the contract amount will be adjusted as follows:

Original Contract Amount	\$34,945.63
<u>Amendment No. 1</u>	<u>\$24,000.00</u>
<b>Adjusted Contract Amount</b>	<b>\$58,945.63</b>

**Attachments:**

- 1) Data Sheet
- 2) Resolution
- 3) Exhibit A - Amendment No. 1
- 4) Executed Agreement
- 5) Aerial Map

**FUNDING**

{X} Funds in the amount of \$24,000 is available from WT1909-LAND -ACQUISITION -2016 CO W/WW

STRATEGIC PLANNING  
{X} NOT APPLICABLE