



Legislation Details (With Text)

File #:	20-0190	Version:	1	Name:	ST1803 Walker St Corridor Upgrades Ph 2
Type:	Agenda Item	Status:		Status:	Consent Agenda
File created:	4/21/2020	In control:		In control:	Budget and Project Management
On agenda:	4/28/2020	Final action:		Final action:	4/28/2020
Title:	Consider and take action on a resolution awarding a construction contract to Lucas Construction, Co. for Phase 2 of the Walker Street Corridor Upgrades Project (ST1803) in an amount not to exceed \$328,926 and authorizing an additional \$33,000 for a construction work change directive budget (Director of Budget and Project Management)				

Sponsors:

Indexes:

Code sections:

Attachments: 1. Data Sheet, 2. Proposed Resolution, 3. Exhibit A - Standard Agreement, 4. Letter of Recommendation and Bid Tabulation, 5. Bid Calculation Memo, 6. Project Aerial Map

Date	Ver.	Action By	Action	Result
4/28/2020	1	City Council	Approved the Consent Agenda	

Consider and take action on a resolution awarding a construction contract to Lucas Construction, Co. for Phase 2 of the Walker Street Corridor Upgrades Project (ST1803) in an amount not to exceed \$328,926 and authorizing an additional \$33,000 for a construction work change directive budget (Director of Budget and Project Management)

Approval of this resolution will authorize the award of a construction contract with Lucas Construction, Co. in the amount of \$328,926 for Phase 2 of the Walker Corridor Traffic Upgrades Project (ST1803).

The boundary of this project is along Walker Street between League City Parkway and FM646. Phase 2, being considered tonight, includes adding three left turn lanes and three right turn lanes associated with the driveways between Jag Hollow and Regent Care.

The lowest equivalent bid based on cost and time is Lucas Construction at \$328,926 and 120 days. Bid analysis was based on cost plus time bidding, more commonly referred to as A+B, which factors time plus cost to determine the low bid. A standard dollar amount per day of \$240 was utilized for a contract of this size along with a 5% credit to Lucas Construction for being a League City business. After the calculation, Lucas Construction equivalent bid was \$345,726 which was \$1,267 less than the CM City Solutions at \$346,993 even prior to the 5% local vendor credit Lucas receives.

This project is fully funded by TIRZ #2.

To follow this construction, Phase 3 will install three new signals (Kesslers Crossing, Victory Lakes and the Lowes intersection) and modify the existing signal at FM646.

Attachments:

1. Data Sheet
2. Proposed Resolution
3. Agreement
4. Letter of Recommendation and Bid Tab
5. Bid Calculation Memo
6. Project Aerial Map

CONTRACT ORIGINATION: Construction Contract with Lucas Construction, Co. has been reviewed and approved by City Attorney's office

FUNDING

{X} Funding in the amount of \$361,926 is available from TIRZ 2 fund 2615 with expenses charged to project expense string ST1803-CONSTRUCT-CONSTRUCT2-TIRZ 2 (26153300-56010)

STRATEGIC PLANNING

{X} NOT APPLICABLE