



Legislation Text

File #: 19-0168, **Version:** 1

Consider and take action on a resolution authorizing a second agreement amendment with Jones & Carter for the Bay Colony Lift Station and Force Main Upgrade projects (WW1206), in the amount of \$87,730.00 (Director of Budget & Project Management)

If approved, this resolution will authorize will provide additional design phase, bid phase, and construction phase engineering services required to updated and redesign the lift station.

The project includes the expansion of the lift station from 3,200 gpm to 3,958 gpm based on findings from the League City's 2018 Wastewater Master Plan. The scope of services includes, but not limited to, rehabilitation of the existing 10-foot diameter wet well, demolition of existing mechanical equipment, piping, valves, and electrical equipment, and construction of a new concrete top slab.

Jones & Carter's original fee for the force main design and construction phase services was \$187,600.00 and the first agreement amendment was \$58,000.00. Jones & Carter's second amendment request is for an additional \$87,730.00 to modify the Lift Station project scope. The scope of work for the Force Main Upgrade will not change with this amendment. This negotiated fee is considered reasonable.

Attachments:

- 1) Data Sheet
- 2) Proposed Resolution
- 3) Exhibit A - 2nd Amendment to Agreement
- 4) Approved Data Sheet June 28, 2016
- 5) Original Agreement
- 6) Aerial Location Map

CONTRACT ORIGINATION: Design Contract with Jones & Carter has been reviewed and approved by City Attorney's office

FUNDING

{X} Funds in the amount of \$87,730 are available from W/WW Capital Project Fund 1055 with expenses charged to WW1206-PLAN DESIG-DESIGN-RS CASH.

STRATEGIC PLANNING

{X} NOT APPLICABLE