

WORK CHANGE DIRECTIVE (WCD) NO. 2

PROJECT: WW2001C Annual Odor Control Improvements at Smith and Butler LS

OWNER: City of League City

ENGINEER: Sander Engineering

CONTRACTOR: McDonald Municipal & Industrial

You are directed to make the following changes in the Contract:

DESCRIPTION AND REASON FOR THIS WCD:

- Due to an emergency at the Smith Lift Station in which damage to the site occurred, McDonald is asked to make repairs to the station's site paving, fence, reset and reconnect the SCADA panel. The total cost for this work is \$29,530.

Council approved a work change directive budget of \$51,636 with Data Sheet dated May 14, 2024, item No. 24-0163.

DESCRIBE CONTRACT PRICE (INCREASE/DECREASE) CHANGE FOR THIS WCD:

DESCRIPTION OF CHANGES	CONTRACT CHANGE	
	AMOUNT	TIME
ITEM 1 TIME: Repair site paving, fence, reset and reconnect SCADA panel.	\$29,530	28 Days
JUSTIFICATION: Emergency Repairs		
NET TOTAL:	\$29,530	28 Days

ATTACHMENTS: McDonald Change Order Proposals

CHANGES IN CONTRACT PRICE

ORIGINAL CONTRACT PRICE:	\$516,369
NET CHANGES FROM PREVIOUS WCDS:	\$36,650
CHANGE BY THIS WCD:	\$29,530
CONTRACT PRICE WITH ALL APPROVED WCDS:	\$582,549

CHANGES OR EXTENSIONS IN CONTRACT TIME

ORIGINAL CONTRACT TIME:	240 Calendar Days
INCREASED TIME FROM PREVIOUS WCDS:	00 Calendar Days
INCREASED TIME FROM THIS WCD:	28 Calendar Days
REVISED CONTRACT TIME:	268 Calendar Days

SUBMITTED BY:

Marcos Garcia, Senior Project Manager

DATE: _____

RECOMMENDED BY:

Erik Miller, Sander Engineering

DATE: _____

APPROVED BY:

Ron Bavarian, Executive Director of Capital Projects

DATE: _____

John Baumgartner, City Manager

DATE: _____



December 2, 2024

RE: Smith Lane Lift Station additional items

Attn: Erik Miller

Project: Smith Lane Lift Station

We are pleased to quote the extra work at Smith Lane lift station for the sum of \$29,530.00. This quote includes all labor, material, and supervision to install new concrete paving and subgrade work within the fenced area and to re-install/repair the North fence. The following is the cost breakdown:

Concrete Paving and subgrade work: \$21,830.00

Fencing: \$7,700.00

Thank you for the opportunity to provide this proposal. Please feel free to call me any time at 832-798-0198 or Raymond@mcdonaldinc.com if you have any questions or need any additional information.

Sincerely,

Raymond Leal

Raymond Leal

Project Manager

McDonald Municipal & Industrial