

RESOLUTION NO. 2025-

A RESOLUTION AUTHORIZING CHANGE ORDER 5 TO THE CONSTRUCTION CONTRACT WITH G.W. PHILLIPS CONCRETE CONSTRUCTION, INC. FOR BAY RIDGE FLOOD REDUCTION - PHASE 1 (DR2004), IN AN AMOUNT NOT TO EXCEED \$86,779

WHEREAS, the City previously awarded a construction contract to G.W. Phillips Concrete Construction, Inc. for the Bay Ridge Flood Reduction – Phase 1 Project (DR2004) as part of the 2019 General Obligation (GO) Bond Drainage Program; and

WHEREAS, the Bay Ridge Flood Reduction – Phase 1 Project represents the third of four planned projects within the Gum Bayou Watershed designed to mitigate street ponding and reduce flooding potential during major rainfall events through roadway elevation and drainage improvements; and

WHEREAS, the project scope includes raising a section of Bay Ridge Boulevard to prevent stormwater sheet flow from State Highway 96 from entering the Bay Ridge Subdivision, thereby improving local flood resilience; and

WHEREAS, Change Orders 1 through 4 have been previously authorized to address modifications including waterline alignment adjustments, TxDOT traffic control plan revisions, and necessary field conditions encountered during construction; and

WHEREAS, the proposed Change Order No. 5 consolidates three Work Change Directives (WCD 5, 6, and 7) to correct elevation discrepancies, provide asphalt transitions between new and existing pavement, and ensure positive drainage at the gas station driveway near SH 96; and

WHEREAS, Change Order No. 5 results in a total contract increase of \$86,779, which is necessary to complete the project in accordance with applicable design standards and drainage requirements.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF LEAGUE CITY, TEXAS, as follows:

Section 1. The City authorizes Change Order 5 to the construction contract with G.W. Phillips Concrete Construction, Inc. for Bay Ridge Flood Reduction - Phase 1 (DR2004), in an amount not to exceed \$86,779; and an executed copy of the Change Order shall be attached as Exhibit A.

Section 2. The City Manager or his designee is authorized to execute all documents necessary to complete this project. All previous Change Orders are hereby ratified.

Section 3. All resolutions and agreements and parts of resolutions and agreements in conflict herewith are hereby repealed to the extent of the conflict only.

Section 4. It is hereby found and determined that the meeting at which this resolution was passed was open to the public and that advance public notice of the time, place and purpose

of said meeting was given as required by law.

PASSED AND APPROVED the____day of_____, 2025.

NICK LONG
Mayor

ATTEST:

DIANA STAPP
City Secretary

APPROVED AS TO FORM:

MICHELLE L. VILLARREAL
City Attorney (mv)